TD-06-056

TELO001 — Summary of the April 2006 Repair Work
19-Sep-2006
Jamie Blowers, Technical Division

This is a brief summary of the work done to repair TELOO1 (pressure vessel RSB-0536)
in April 2006, during the extended shutdown. We attempted to capture the hours on job #
395 (project/task 30/30.9.1.1.5.1.1). According to TDCharge we logged 340.5 hours on
this job. In addition 74.5 hours were logged on Machine Shop job V8559.

The work entailed identifying the location of the leak and then opening the magnet up so
that repairs could be completed. This work entailed opening up the single-phase, and so
the cryo-safety panel required that a pressure test be completed. There is a more detailed
“blog” of the chronology of the work attached to this report.

Documentation:

Incoming inspection traveler (TR-308871) issued 18-Apr-2006

Discrepancy Report number 4349

TELOO1 repair “blog”

One picture of the repaired tubes. Notice that flex-hose was used, and we included

a G10 block for support (see note from Cryo-safety review memo). In addition,

numerous pictures are located in the network folder below. Each folder is dated

and contains a brief statement of what the pictures are:
\\tdserverl\project\proeng\MagnetPhotos\TEL\TELO0O1, or via http
http://tdserverl.fnal.gov/project/proeng/MagnetPhotos/TEL/TEL001

Cryo-safety review memo (Bill Cooper)

Pressure test plan (Bill Soyers)

Pressure test permit and record

Pressure vessel note amendment (proposal by Bill Soyers)

Various drawings, mostly ones from IHEP. There is one from AD which shows

the voltage tap configurations.

In addition, we also used the AD borescope/video system to record (on VHS tape) the
finding of the leak and broken bellows, and the visual inspection of the welds after the
repairs were completed. Todd Johnson should have the tape.

As of the writing of this note | do not see a new or updated pressure note on the ES&H
Section web page.
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TD / Engineering & Fabrication Specification # 5520-TR-301871
January 28, 2004

Rev. D
* Fermi National Accelerator Laboratory
# Batavia, IL 60510
TEVATRON ENERGY SAVER DIPOLE
INCOMING INSPECTION
TRAVELER
Reference Drawing(s):
Project # / Task #: 30/30.9.1.1.5.1.1 Jobi#: 395
Released by: Dennis Gaw Magnet/Device Series: TEL
Date: 4/18/2006 10:50:39 AM Scan Pages: (9
Prepared by: M. Cullen
Title Signature Date
TD / E&F Process Engineering Bob Jensen 1/28/04
Bob Jensen/Designee
TD / E&F Assembly Dan Smith 1/28/04
Dan Smith/Designee
TD / E&F Fabrication Manager John Carson 1/28/04
John Carson/Designee
" Tevatron Energy Saver Dipole Incoming Inspection
Serial No.: TELOO1-0
Note: Magnet has a single phase leak
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TD / Engineering & Fabrication Specification # 5520-TR-301871
January 28, 2004

Rev. D
Revision Page
Revision  Step No. Revision Description TRR No. Date
None N/A Initial Release N/A
A Incorporated traveler into Document Control System. 0856 6/18/98
Converted to computer file and updated. Changed
specification designator from ES to TR.
B Changes to comply with current traveler format and 0868 8/18/98
standards.
Updated to current production floor practices
C 32 Inserted Radiation and Lead Paint Surveys. 0944 2/3/00
D 2.2 Update DSR 1601 1/28/04
6.2 Update DSR
€
Tevatron Energy Saver Dipole Incoming Inspection
Serial No.: TELOG1-0
Note: Magnet has a single phase leak
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TD / Engineering & Fabrication Specification # 5520-TR-301871
January 28, 2004
Rev. D

Ensure appropriate memos and specific instructions are placed with the traveler before issuing the
sub traveler binder to production.

1.0 General Notes

1.1 White (Lint Free) Gloves (Fermi stock 2250-1800) or Surgical Latex Gloves
(Fermi stock 2250-2494) shall be worn by al} personnel when handling all
product parts after the parts have been prepared/cleaned.

1.2 All steps that require a sign-off shall include the Technician/Inspectors first initial and
full last name.

1.3 No erasures or white out will be permitted to any documentation. All incorrectly entered
data shall be corrected by placing a single line through the error, initial and date the error
before adding the correct data.

1.4 All Discrepancy Reports issued shall be recorded in the left margin next to the applicable
step.
1.5 All personnel performing steps in this traveler must have documented training for this

traveler and associated operating procedures.

1.6 Personnel shall perform all tasks in accordance with current applicable ES&H guidelines
and those specified within the step.

1.7 Cover the product/assembly with Green Herculite (Fermi stock 1740-0100) when not
being serviced or assembled. v

2.0 Parts Kit List

2.1 No Parts Kit List required.

RSV G- 90T

Lead Person Date

Tevatron Energy Saver Dipole Incoming Inspection

Serial No.: TELOO1-0
Note: Magnet has a single phase leak
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TD / Engineering & Fabrication Specification # 5520-TR-301871
January 28, 2004

Rev. D
3.0 Hazard Survey
3.1 Perform a Radiation Survey and record results below. Describe Location
and Level of any “HOT” spots.
~7 )
R mR@ 1 Foot
Note(s):
If device is more than Radiation Class 1, reject acceptance of
the device, unless there is written authorization from the
Section Head.
If written authorization is given attach to the traveler.
. 1\. i en C_{":‘::\& ( Pl \—(I“ l& "'t%ﬁ ’}Q:‘f
Technician(s) Date
Tevatron Energy Saver Dipole Incoming Inspection
Serial No.: TELQO1-0
Note: Magnet has a single phase |eak
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TD / Engineering & Fabrication Specification # 5520-TR-301871
January 28, 2004

Rev. D
3.2 Send a sample of the paint to ES & H for lead testing, unless previously cleared by the
ES & H group.
Qg a
No Lead Lead Based Paint
ES & H Approved Follow Precautions Below

A e - & o

Technician(s) Date

Tevatron Energy Saver Dipole Incoming Inspection
Serial No.: TELOO1-0
Note: Magnet has a single phase leak
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TD / Engineering & Fabrication Specification # 5520-TR-301871

January 28, 2004
Rev. D
4.0 Electrical Inspection

Pin Connector #1 or Instrumentation Connector.

Instrumentation Pin Connector

= Buss Lead

E= Coil Lead
C-D= R Heater 28-32 Q
B-H= L Heater 28-32 Q

LEFTHEATER RIGHTHEATER

gBé:ngb HEATER D.S END RGHTHEATER

Tevatron Energy Saver Dipole Incoming Inspection

Serial No.: TELQOQ1-0
Note: Magnet has a single phase {eak
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TD / Engineering & Fabrication

4.1
) below.

Specification # 5520-TR-301871
Janvary 28, 2004

Test Not Required (Attach request/authorization to forgo Electrical Inspection)

Rev.D

Perform an Acceptance Electrical using diagrams on previous page and record results

[]

Electrical Test | Equipment Serial Limit

Number

Actual Measurement

Pass Fail

Out of Tolerance

Coil Resistance
Short Buss to
Coil at the U.S.
End

4. 674104786

ERN NS
0|

LS @ 1 KHz

Q @ | KHz

LS @ 100 Hz

Q @ 100 Hz

Right Heater
Resjsfance
C- -

27030 Q

|~
P

Deft
Res;

e
ce 27to 30 Q

HB >

" Tac

iest
HUSSA,_

L

<=.8 Q

<=.8 8

'o1l-

X e

Hipot Coil to

Ground <.5 pA @ 500 VDC

Hipot Buss to

éD )l
Ground <.5 pA @ 500 VDC

Hipot Coil to

Buce <5 uA @ 500 VDC

7X N

<

Inspector

Tevatron Energy Saver Dipole Incoming Inspection

Note:
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Magnet has a single phase leak




TD / Engineering & Fabrication

Specification # 5520-TR-301871
January 28, 2004

Rev. D
5.0 Vacuum Inspection
Test Not Required (Attach request/authorization to forgo Vacuum Inspection) :
5.1 Perform a Vacuum Leak check of the following systems and record results below using
MD-124720 and ES-124233.
5.1.1  Evacuate vacuum shell and beam tube.
5.1.2  Verify fixture set-up to be leak free including bagging both ends.
5.1.3  Pressurize in the following order per ES-124233, 1 phase, 2 phase and N2 shield
systems to 30 PSIG Helium.
5.1.4  Record scale units before and after each system pressurization.
PART o —— | SCALE SCALE
P WNCAPST | turs | owirs DETERMINATION OF MINIMUM
. . BEFORE WHILE DETECTABLE LEAK
DATE OPERATOR'S | peLjum  |ENCLOSURE
TIME LAST NAME PROBE FLOODING MDS = ((Response - Bekgnd) + Leak Value) = MDL
G [Resd P | A Rey<ny Badif.ohe
Comments:
D Luv G ol
Inspector Date ' '
PART P -PLESSL2 € RS egenle SCALE
- BEFORE WHILE
DATE OPERATOR'S HELIUM | ENCLOSURE
TIME LAST NAME PROBE FLOODING MDS - ((Response - Bckgnd) + Leak Value] = MDL
- HET - ~L>
e e~ —~t 2 | — oy Sl -k
Ol | Jox oo | 3 Ravs Do Reg b o
- ]
Posi e Pessa
e e P Slre e DETERMINATION OF MINIMUM
' - BEFORE WHILE DETECTABLE LEAK
DATE OPERATOR'’S HELIUM | ENCLOSURE
TIME LAST NAME PROBE FLOODING MDS - ((Response - Bckgnd) + Leak Value)l = MDL )
Geie-Cle | ) " AR
Tev GO [Rom e |9 Bevs Dov B ek B
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TD / Engineering & Fabrication Specification # 5520-TR-301871

Tanuary 28, 2004

Rev. D
6.0 Acceptance
J 6.1 Photograpgh the magnet, and store in OnBase.
A ;
SN SV d-1@-OoDc,
Inspector Date

Y oo

Lead Person Date

Tevatron Energy Saver Dipole Incoming Inspection

Serial No.: TELOO1-0

Note: Magnet has a single phase leak
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TD / Engineering & Fabrication Specification # 5520-TR-30187 1
January 28, 2004

Rev.D
7.0 Production Complete
7.1 Process Engineering verify that the Tevatron Energy Saver Dipole Incoming
Inspection (TR-301871) is accurate and complete. This shall include a review
of all steps to ensure that all operations have been completed and signed off.
Ensure that all Discrepancy Reports., Nonconformance Reports, Repair/Rework
Forms, Deviation Index and dispositions have been reviewed by the Responsible
Authority for conformance before being approved.
Comments:
7\ N U o
1t e Ad—& \{/é v a"\‘{"c'u{-* Can ;)L #awcl ‘p
TD pNote TP Db~ 0%y
m/é cte X}/ L 9 / 0(/ / oot
Proc/eé/s Engineering/Designee Date/ /
Tevatron Energy Saver Dipole Incoming Inspection
Serial No.: TELQO1-0
Note: Magnet has a single phase leak
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11:24:10 Tue Apr 18, 2006

1 b.ov —-3708 5008/ £1 STOP

i.|.|.|.|..i-_|.'.|.|.i.|.|.|.|.i.|.|.|.|.i.|.|.|.|.i.|.|.|.'.

R A BT R I S .:.........:,........_.........:..‘......:......... ....................

State Volts/Div  Position Cplg BW Lim Inv  Probe
. in 1 on 20.00 V -20.00 V. DC  Off  Off 10:1
Chan 2 Off 100.0mv 0.000 vV DC Off Off 1:1

Main Main Time Delayed Delayed
Mode Time/Div Delay Ref Time/Div Delay
Horizontal Normal 500.0us/ -370.0us Left -------- = -----

Trigger Mode Source Level Holdoff Slope Couplg Reject NoiseRej
AutoLvl Ch 1 1.875 Vv 200.0ns Pos DC HF On

Display Mode: Normal

Traveler Nl PRy
Step # db\
Magnet Serial Number N D

Technician @ (5O
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TD / Engineering Fabrication Specification No.: 5520-FM-318902
February 1, 2002

Rev. K
Traveler Title: Specification No: Revision: DR No:
| Tevatron Energy Saver Dipole Magnet Incoming Inspection | | 301871 | D | 4349 |
Step No: Drawing No: Routing Form No: Serial No: Rework ID:
| 5.1 || 1128-01-00-00-00SB-I1 || XX || TEL001 [ o |

Discrepancy Description:

Traveler instructs to, Perform a Vacuum Leak check of the following systems and record results below using
MD-124720 and ES-124233.

Actual leak testing discovered a leak in the helium return line. The single phase leaks to the insulating vacuum.

Originator: Date:
Dennis Gaw 6/8/2006 9:06:06 AM

Cause of Nonconformance:
The bellows pressure damage probably due to quench.

Responsible Authority: Date:
Sasha Makarov | 6/8/2006 10:11:14 AM

Discrepancy Report Form DR No: 4349



TD / Engineering Fabrication Specification No.: 5520-FM-318902
February 1, 2002
Rev. K

Disposition:

. Cut the window through the vacuum vessel and nitrogen shield.

. Cut bellows on both supply and return lines.

. Replace bellows with the braided flexible SS hoses.

. Single phase pressure test with nitrogen at 290 PSI for 10 minutes.
. Single phase vacuum leak check.

. Weld the nitrogen shield patch.

. Install back the superinsulation.

. Weld the vacuum vessel patch.

. Vacuum test.

Disposition verify notes: Performed all step described in the disposition. TEL 1 single pahse leak has been repaired. All
systems are hekium leak tight.

©Coo~NoohwNBE

Responsible Authority: Date:
Sasha Makarov | 6/8/2006

Corrective Action to Prevent Recurrence:
None

Responsible Authority: Date:
| Sasha Makarov | | 6/8/2006 |

Corrective Action/Disposition Verified By: Date:
| Dennis Gaw | | 12:00:00 AM |

Will Configuration be affected?: L] YES NO

Identified problem area:

Material | Manpower | Method | Machine [ Measurement

Reviewed By: Date:
| Bob Jensen | | 6/9/2006

Discrepancy Report Form DR No: 4349



This note is an attempt to document the details of the TEL #1 (TELO0O01) leak
investigation and subsequent repair.

09-Mar-06
The AD mechanical guys found the mystery leak in F4; it was TEL #1.
http://www-bd.fnal.gov/cgi-mach/machlog.pl?nb=tev06&action=xe&page=58&time=06:13:48

It is assumed that this popped as a result of the F4 quench which ended the last store
before the current shutdown. We note that TEL #1 had electrical problem repaired in TD
in 2000.

13-Mar-06

TEL #1 was received at 1B2, and leak checking began. Within a day Denny Gaw had
located a leak on the single-phase return line. Todd Johnson also brought over a
borescope, and video was taken of the innards of the helium space. It was discovered that
the inner bellows liner on the helium inlet line was quite deformed (it, however, did not
leak). There is a video tape of the investigation.

15-Mar-06

A “meeting of the minds” took place between TD and AD personnel. It was agreed that
the plan of attack was to send the device to VMS and have it opened up. We will repair
both lines, since we are going to be inside.

17-Mar-06

TELOO1 sent from IB2 to VMS. They soon began the work of opening up the vacuum
space to get to the helium lines. Their job number was V8559 (they used task number
20.20.1.1.21 for some reason).

23-Mar-06

Magnet had been opened up at VMS. They had removed the outer SS plate, the super-
insulation, the copper shield, and the two helium pipes. They also cut out the double-
bellows, and did the weld prep for the new parts to be welded onto the pipes. The names
of the machinists are in the table at the bottom of this blog; the primary guy was Phil
Cowen.

27-Mar-06

Tom Peterson and Sasha looked at the magnet at VMS. It was determined that we should
replace the double bellows with flex hose, which should provide a more robust design for
squirm protection during thermal changes and quenches.

XX-yy-06
TELOO01 was moved from VMS to IB2

xX-Apr-06
The flex hoses were welded onto the helium pipes, and the parts were brought over to
IB2. | do not know for sure who did the welding, but the records in TDCharge show that

\\tdserverl\project\JobFiles\Current_Jobs\0395 TEL\Notes\TELO0O1 repair blog.doc
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Mike Reynolds did work on job V8559, so it’s likely he was the welder. 1 also do not
know if the parts were leak checked.

07-Apr-06

The Cryo Safety Committee met around the device, and concluded that an official visual
inspection, leak check, and pressure test should be done as a result of the rewelding on
the helium lines.

11-Apr-06

The flex hoses and pipes were welded onto the device by Bob Williams. Todd Johnson
brought over his camera so that we could do a visual inspection of the welds to verify full
penetration. The first inspection showed that there was some areas on both lines which
did not have full penetration, so Bob Williams did a second pass. The second inspection
showed improvement in the return line, but the feed line actually looked a little worse. It
was agreed that this was as good as we were going to get them.

The 2™ video inspection, done after the second pass of welding, was recorded on the AD
tape.

12-Apr-06
Pump down started for a leak check. Initial results looked promising (i.e. no major leaks
were found).

13-Apr-06
Final leak check was completed, and passed by Jan Szal.

14-Apr-06

Began setting up for the pressure test, which is planned for Monday 17-Apr at 4pm. We
used the copper lines and regulator from ICB, and the pressure gage and relief valve from
Bill Soyers. The setup was slightly different than the cartoon in Bill’s test plan document,
in that the return line was capped (actually the ball valve was simply closed), and the
pressure relief was T°d off of the pressure gage on the intake line.

17-Apr-06

Pressure test successfully completed. It was held at 290 psig for 10 minutes. Those
present were: Rich Ruthe, Bill Soyers, Jamie Blowers, and Sasha Makarov, with door
‘guards’ Bob Jensen, Dan Smith, Junior Jones and Wayne Ostrom.

18-Apr-06

Pressure testing tooling was removed, and pump down for leak checking was started. By
the afternoon the vessel was certified as leak tight, both in the helium space and in the
nitrogen space. By the end of the day the outer plate had been removed. There should be
pics.

\\tdserverl\project\JobFiles\Current_Jobs\0395 TEL\Notes\TELO0O1 repair blog.doc
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19-Apr-06
The copper shield was welded into position, and super-insulation was applied. There
should be pics at each step.

21-Apr-06
The final leak check was done, and passed. We have asked AD if they would like to do
any electrical testing.

24-Apr-06

Dan Wolf and another AD person were over today and were running electrical tests. |
asked them to send us a summary of their work. They are going to send Denny a
schematic of the electrical connections.

25-Apr-06

Two Russian gentleman were over today to put the end can onto the TEL. They
encountered some problems, not connected to anything TD had done, but they were
working through them. One problem is that the wire for the wire scanner had been burned
up, and it had coated a ceramic with metal which caused a short. They had repaired that
problem, and were hoping to have the magnet ready to do by the end of the day (it was
going to be a late day for them if they did that).

27-Apr-06
Presumably the AD work on TELOO1 has been completed, as it has now left 1B2.

Here’s a breakdown of the hours spent on job 395 (415 hours total):

2] | € o =
o g 0 2 S| 5| g 3]
o| |E|5|2|8|5|5|2s|2
c | o <) el al < | a7 |
0| g 7B =S I B T N A W =s| 2
> = m () [} = = N c = ﬁ (S
= S| 6| 3| S| 8| e|E|v|E
n_c; s/ 0| 8 2| 8| » E
] g x | ¥
2006 | 03 | 30.9.1.1.5.1.1 | 395 41 18| 26 | 25 2
2006 |04 | 30.9.1.1.5.1.1|395| 17| 35| 36| 44| 15| 52 | 23 51 19
2006 | 05 | 30.9.1.1.5.1.1 | 395 1 17 2
Total: 340.5
— ©
Q o| | 8| | = ©
g 5|22 2|8 ¢
.| £ £ ©
S| 5 §) S| 2 = ° E| ol g i'
~|E © Slel 85|85 8|22
= S| 3| 0| o £| 6|8
o
2006 | 03 | 20.20.1.1.21 V8559 7
2006 | 04 | 20.20.1.1.21 V8559 3| 53 2 2 4 3
2006 | 06 | 30.9.1.1.5.1.1 | V8559 1
Total: 74.5
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DL Fermilab April 10, 2006

To: Roger Dixon
Head, Accelerator Division

From: W. E. Cooper
Chairman, Tevatron Cryogenic Safety Review Panel
Subject:  TEL-1 and TEL-2 Magnets

Dear Roger,

Friday April 7, four members of the Tevatron Cryogenic Safety Review Panel, accompanied by W.
Soyars, J. Volk, and people who would perform repairs, looked at the TEL-1 magnet and the repairs
proposed for it. While the detailed mechanism for failure of piping within its vacuum space is not fully
understood, our judgment is that the proposed repairs adequately address a similar future failure. The
end of one internal pipe moved downward until it caught on a convolution of double-walled bellows. The
internal of the two bellows walls was subsequently torn. The external wall of the bellows remained intact.
This type of failure will be avoided in the future by shortening the pipe and replacing the bellows with a
flex hose. The flex hose will limit downward motion of piping. A stand-off may also be added to control
motion, but we regard that as optional. We note that no leak to vacuum was observed at this location.

The second, similar but shorter, internal line does not appear to have suffered the same type of bellows
failure. Nevertheless, a leak was observed in the vicinity of its bellows. The specific location of the

leak has not determined. The second set of bellows has been removed, and will also be replaced with a
flex hose.

Since the location of the leak in the second line has not been determined and could be through a weld,
the Panel recommends that in-process inspection of welds be included in the repair procedure. We
consider in process inspection, a pressure test, and a helium leak check to be adequate alternatives
to radiography of the welds. That combination, plus the design change of replacing bellows with flex
hoses, should ensure that the TEL-1 magnet can be operated safely.

We note that similar issues appear to exist for TEL-2, which we were told has already been installed.
Since we understand that the design of TEL-2 is identical to that of TEL-1, we believe that a similar failure
should be anticipated. The Panel has been told that symptoms of a leak to vacuum are already present
in TEL-2. Our understanding is that no immediate remedial action is planned for TEL-2.

Present Tevatron approval prohibits powering of magnets with personnel present in the tunnel. For that
reason, the Panel regards a leak to vacuum as an operational issue, but not an issue of personnel
safety. We recommend that you consider operational consequences of a failure to vacuum and develop
a plan to address them.

Regards,
W. E. Cooper
On behalf of the Tevatron Cryogenic Safety Review Panel

CC:

A. Makarov
D. Harding
J. Blowers
W. Soyars



dJ. Volk

J. Anderson, Jr.

R. Schmitt

Review Panel Members

(W. Cooper, P. Hurh, R. H. Lewis, T. Peterson, C. Sylvester)



Repaired TEL 1 Helium Vessel Pressure Test at 1B2
Bill Soyars (AD/Cryo)
April 11, 2006

Introduction

The TEL 1 solenoid magnet pressure vessel (Fermilab RSB536; note that some
earlier documentation referred to it as RSB 520) originally was fabricated at the Institute
for High Energy Physics in Protvino, Russia. This device has seen service in the
Tevatron at F48 since 2000. The rated MAWP is 260 psia. Repairs were required to fix a
He-to-insulating vacuum leak on a bellows, and to fix a squirmed bellows. Both failed
double-walled bellows were removed and replaced with braided flex hose.

The pressure test will be similar to the one conducted 10/6/00 for TEL 1. The
pressure test will be performed at a 110% of maximum allowable working pressure
(MAWP) or 290 psig in order to re-certify this vessel. The pressure test will follow
ES&H Chapter 5034 Rev. 3/2001 guidelines and a Pressure Test Permit (shown in
Exhibit B) completed. A 0-600 psig pressure gauge (calibrated 9/30/04) will be used for
the pressure test and connected directly to the vessel in plain sight of operator. All
personnel are required to read, understand and sign-off on the procedure, enclosed below.

Materials Required

O-ring sealed Goddard fitting caps. (2)
Caps for main current leads (2)

Cap for small current leads (1)

Cap for Kautzky port (1)

350 psig relief.

0-600 psig gage.

Nitrogen cylinder with regulator

Precautions of Pressure Test
e A door guard and signs will be positioned to prevent access to test area during the

pressure test
e All personnel will wear a hard hat and safety glasses



Procedure of Pressure Test

1. Cap three TEL 1 lead vents.

2. Cap Kautzky relief port

3. Cap two bayonet Goddard fittings.

4. Install safety relief valve with 350 psig set point as shown in Figure 1.

5. Install 0-600 psig test gage as shown in Figure 1.

6. Connect, high pressure nitrogen gas cylinder with regulator to bayonet port as
shown in Figure 1.

7. Gradually pressurize the vessel to % of ultimate test pressure (per ASME Boiler
Code UG-100). Since Test Pressure is 290 psig, this value is 145 psig.

8. Check for leaks in the manifold assembly using snoop.

9. If aleak is detected, tighten the fitting and continue.

10. After all leaks are tight, increase the pressure to in increments of about 30 psi
(about 10% of ultimate test pressure). If leak found, depressurize and fix.

11. Hold at 290 Test Pressure for 10 minutes.

12. Reduce pressure to 260 (90% of Test Pressure) and inspect for leaks.

13. After inspection, relieve the vessel of its pressure gradually through a vent valve
at bottle manifold. Disconnect pressure source.

Reviewed by: Date:

(Richard Ruthe, TD ES&H)
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Figure 1. Schematic of TEL1 Pressure Test at 1B2.



The test coordinator or his/her designee has reviewed this procedure with me and |
understand the procedure, associated pressure test hazards and required precautionary
actions. I will follow the requirements of this procedure and hazard analysis or notify my
supervisor if I am unable to do so.

Name (print) Signature Date




2L Fermilab

Date: April 11, 2006

EXHIBIT B
Pressure Testing Permit*

Type of Test: [ JHydrostatic [X ] Pneumatic
Test Pressure 290 psig Maximum Allowable Working Pressure 260 psia PSig
Items to be Tested

Beam-Beam Compensation Sclenoid (TEL 1) following repair of leaking bellows Pressure Vessel RSB 536 (some
earlier documentation referred to this device as RSB520).

Location of Test IB2 Date and Time If/ /7 /ﬂé
7

Hazards Involved
Pressurized vessel and equipment failure due to over-pressurization. Flying objects.

Safety Precautions Taken
Area to be cleared of personnel. Sentries and signs posted to prevent access into Test Area during pressure test.
Doors locked if possible.

Safety relief valves to protect the vessel and equipment against over-pressurization.

Special Conditions or Requirements
Pressure test per Chapter 5034 of FESHM. Sgefgttached schematic.

[ A
Qualified Person and Test Coordinator Jarme Blo ers x2800 / Bill Soyars x33}67v‘w

Dept/Date D Y[13[0¢ /AD-Cryo 4 /I3[l
Division/Section Safety Officer Richard Ruthe y
Dept/Date TD/ES&H "IVEYIY
4 7
Results

é\ua;;&,/g hetd o+ 290 ’psj Be D paputes.

—

Witness M@ Dept/Date 70 égé( ‘l(// 744
(Safety Officer or Designee) 7

* Must be signed by division/section safety officer prior to conducting test. It is the responsibility of the test coordinator to
obtain signatures.

Fermilab ES&H Manual 5034TA-1
Revised 3/2001



Amendment 1 to Eng. Note RSB 536
Beam-Beam Compensation Solenoid (TEL1)

B. Soyars
May 15, 2006

Introduction

The TEL 1 solenoid magnet pressure vessel, originally fabricated at the Institute
for High Energy Physics in Protvino, Russia, has seen service in the Tevatron at F48
since 2000. Following a room temperature warm-up, a He-to-insulating vacuum bellows
leak was found in March 2006. Repairs were required to fix the leak and to fix a second,
distorted bellows. The problems are with the double-walled bellows on the bottom
portion of the TEL1 He supply and return bayonet connections. Both failed double-
walled bellows were removed and replaced with braided flex hose.

This amendment documents the problem analysis and design remedy. It is
composed of contributions from many sources: AD/Tevatron, AD/Mech. Supt., AD/Cryo,
TD/Fabrication, and the Tevatron Cryo Safety Panel.

Failure Analysis and Design Remedy Summary

The leaking bellows did not reveal external or internal visual damage.
Nevertheless, a leak was observed in the vicinity. The specific location of the leak was
not determined. Weld quality or porosity is the suspected cause. Other welds in this
vicinity were seen to be oxidized, suspected to have been poorly purged during welding.
This set of bellows was removed and replaced with a flex hose.

The distorted bellows had its internal wall torn, while the external wall remained
intact (and leak tight). We suspect failure was due to insufficient support against internal
pressure. It is hypothesized that downward motion allowed convolutions to catch and
tear. This set of bellows also was replaced with a flex hose. Similar failure will be
avoided by limiting downward motion of piping

New Flex Hose Design Geometry:
The bellows is braided stainless steel hose with 1.00 ID and 1.58” OD (Flexonics type
401M) with 1” x 0.049 tube ends.

a) Short bellows on He inlet is 2.75” long.

b) Long bellows on He return is 5” long.

Compare Flex Hose Specifications to Design Requirements
1. Pressure Rating
a) Maximum pressure during 1000 GeV Tevatron quench is 180 psia.

b) Pressure rating of flex hose being added: MAWP = 645 psig.
Max. Test Press. = 965 psig. Nominal burst pressure = 2580 psig.



2. Thermal motion
a) Thermal motion to accommaodate as lateral offset on He return:
90 in x (2.96 x 10%) = 0.26 in.

b) The 5” long flex hose handling this is rated for %" lateral offset, per Flexonics
specifications.

3. Axial elongation.
Check axial stretching under full pressure or quench pressure.
a) Allowable clearance is about 1”. Conservatively design for %2”.

b) Qualitative assessment: When appreciable internal pressure is applied to a
corrugated metal hose, it will elongate unless restrained. Generally, this restraint
is provided by a wire braid sheath over the hose. For small diameter hoses,
typically the strength of the braid sheath is the limiting factor for resisting
pressure. Therefore, if pressure is maintained below rated pressure, the hose is
OK not only from pressure containment point of view but also from deflection
along its longitudinal axis.

c) Ingeneral, flex hose is quite stiff in this direction. If one can approximate a spring
constant k or elasticity modulus E, then dL can be calculated. However, it is
difficult to get precise spring constant specification, since braided flex hose
parameters typically do not call for hose to see loaded motion in this direction.

d) Qualitative assessment (approximate): Design for MAWP of 260 psia (1790 kPa)
acting on 1” diameter tube. Assume stiffness value (E) for “7-strand steel wire
rope” applies to SS braids. (Actual braids are bundles of 8 strands). Assume braid
area consists of 0.010” dia. filaments around 1.58 bellows OD.

E =9.72x10° psi
F PA  260-7/4-1°

o= = = = 4333 psi
Abraids Abraids 0.010-7-1.5

g=2 =£36 = 4.5x10"" infin
E 9.72x10

5=EL=45x10"-5=0.002in
e) Conclusion: Very little deflection along longitudinal axis. Its important to note
that “slack” in making up outer braid covering probably dominates. But it will be
<1/2”.

Fabrication quality assurance

1. TD Quality Assurance documentation consists of:



Incoming Inspection Traveler" (documents the finding of the leak and distorted

bellows)

o Discrepancy Reports (documents the work plan for correcting the problems),

« Statement of the work completed (includes the names of the persons doing the
work),

« Additional records: visual inspection (recorded on tape) and leak check.

2. Welds

For weld quality assurance, “in-process examination of welding”, as part of above TD
Quality Assurance documentation, was applied in lieu of radiography. (Ref. B31.3
section 344.7.1.)

3. Pressure Test

Pressure test to 290 psig (110% of MAWP) was successfully completed on April 11,
2006.
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1 Ihe vessel is under the American National stondard “Boilers and
Pressure Vessels code” of ASME.

Cnpaf N

., 4 * Dimensions for references.
3 /) . 5 Provide the dimensions in brockets after testing on strength and
I L “ c voruum and removing of technological flanges nd caps

-.\ \_—/ 6 Press the half-shells pos.f6 17 to out surface of wilding assembly
\\—/) %65 ¥ pos.t tightly without gap. providing the pressure on conjugating surface
FavWa
‘4
-y

— //  t Y i | ok 4 2 Argon-arc welding is in accordmce with FOCT 4771-76
Jd Selder 1I0C 40 1OCT 21930-76
I 7 16 ~ /

&

1m*
t

nof more than 8 MPa

Wb Nt rodnl Modn U dama |§3cmu£N' N ogfn| Toin u famg

B O qan* . - ,
BB (+1) 7 Provide the perpendicularity of branch pipes pos2 3 4 5 to
Tt horizental plane of vessel Non-per-ty should not be more then 2 mm.
- - ) 8. Tin before thr soldering thr conjugating surfaces of soldered parts.
a 1. Ha cocyd pocnpocmpansEncs AMEPUKHCKUD HLUUOHAAHWE cmandapm: Homiu Ho .
s LR xamw U cacyds Bucaroan daBaenus amepukancrozo odwmecnb (HxexenoB-nexanukoh” gl Matc){) the n?tch;m?n thr gﬂge pas]M with the marks on end face
r = 2. (Bapxka apzana-dy2ebaa o FOCT 1471-76. p mn? OF pipe of wiing assemily pos.
0. fadaw nos. 45 Xcmonapuy 3. Mpupas N10C-40 FOCT 21930-76 1. Fix (he futs pos4s
. ) ’ ' ’ * i 1 lusulate after soidering af off cable the place without nsulalion or with
= b 11, flocae nouku Boex kadieaed wecma ca cHAmod un nodipexdenon woasyued 4. " Paamepn O copabax. braken insulation by I layers of kaplon lope with half overlapping
= sawsoaupofams mpens caomnu neavuMudnail naenky TY-6-05-20%5-86 fnomsaxaecma. 5, Pasmeps B ckodkax obecnesumn nocae npofedenus ucAMMUHLD HO NAOYHACML Lt 12 Check the turu insulation of all windings By megsuring of winding
12. Usmepumss 3nexmpoeanpomubaenue Brex ofidamok o Codhums ux ¢ coDMBERCMBYDWYNG  2eIMEMUSKACML U UAGALHUA IREXHOANZUHECKUX IQ2ALLEK, resistance
4 AMeHustY, LIMEJEHHENY do edopru. 6. Monyodeyausu nos. 16 u 17 npuxams K Hapyxhol nobepxtacmu daml olMomoK 13 Mark lead ends of dipole windings pos6 and the witoge taps going
13. Mopkupobome onuy moxaBfodod dunoswkux afiMomok N0s.6 yepkad nocmoy | noa. ¥ naomre Be3 sasapd, adecresul npu 3mom dabaenue 4o conpszaesmx out from pipe postt in arcordgnce with marking on the winding
45y NOMEKLUGABHYE KOHUY, BLXDARLUR U3 MPYAs N03. 11, KUCouKaMU HEABMHY HO HUX noBepxncmsx we bonee 0.8 Milo. assembly pos.1
naacmuaccofux mpydok & coomBememBuu ¢ Mopkupofkod ke faoke ofiMomak noa. 1 7. Obecresums nepnendukyasphocme nampydkal noa. 2,345 ¥ 20puIoHMansHed K. Test the body insulation of the main sofenoid by the voltage of 25 kV.
14. Henumams KopnyeHys u3ansuue kaxdod odmomsu u Baoka ofnomak B uenas npu ""Mmcg‘” e ;/ 1ﬂUD[I " Seranx demipe The bodi insutation of dll dpales - by the voltage of 1 kV. Permissible
Hanpaxesw 1000 8. Aonyckaemsd mox ymeuke He dasee 5 Mxa. 8. Neped nauxnu obaydums canpaaaemue nobepxiocmo cng GENNXﬁ Egﬂﬂﬂh ; .;egak?ge! rtu;‘;"ent is not more than 50 mkA. . .
15. C0yd UCNHMAS H. NPOSHOCAIL NOB BAYTEHHEM y3GuMosen Aabacien 3 Mo & 9. Pucku HO @AGHUe no3. 14 coMecmume C puckdMy HQ mopue mpyde Gaoka ofinomax . Jes . vassel on stf‘en_gm under interndg I‘etﬂndand presstire I{f J MPa
nes. 1. during 15 min Tighten the pipes pos2 4, 5 I in accordance with given
N x medeni? 15 mun.  Tpubu nos. 2 45,11 zepwemusupabams na ApuBedenHun oxeMan. " i i tiet hol ! leads (oosE 7 with help of boll
155 156 \/ Buxoduwe amB. TA-1800 nas. 7 zaywums SoAmawu ¢ koHuseckai pessdod K 3/8" Swgﬂfﬂéiiic ;ffe mgjﬁg"e oies Lurren, pas.6. /1 with heip of bolls
Meped uCAMIOHUEM YKPERUME EuALGOHE, mpyby Aos. 11 - .
b 16, Chapie wbss N 1,23, 79,10, 11,12.13,94,16,16,17.18  npofiepume wa 2epemunacs /MT1128-01-01-00-00Ck | | A Jhe syfphons. pipe posi] before lesting .
nemados wyna no OCT 5.0170-81 apy dcbaexuy 26008 2 Mlg. ) fui T P 1. Test the welding seams on vacuum lightess by prode method in
17, Conul ; 5 A N % (ocyd 2enueduu accordance with OCT 20170-81 under pressure of 2 MPa Vacuum
. Cocyd afiepryme aroMunusupobarsey anbcaton & mpu caos. Prpud [ubasot. CBopavHM Yepmex l 12 tigthness class is first
T Arn__ | fumd 1 17 wrapp the vessel by J lgyers of duminived myior.
: NeB4
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SHORT CORRECTOR 1
MAGMNET I

CURRENT LEAD #12
=0 CABLE #10

FESISTOR BOX WTH

+ PS5 LEAD

WOLTAGE TAF A4
FESISTOR BOX ST1

WOLTAGE TAR AZ
RESISTOR BOX 5T4

CURREEMNT LEAD #11
S CABLE #11

FESISTOR BOX WTZ

- PS5 LEAD A

PAAIN SOLENOID
MAGMNET |

CURFEENT LEAD
SC CABLE #13
FESISTOR BOX WT1

+FS LEAD 1

WOLTAGE TAF AT
FESISTOR BOX ST1

WOLTAGE TAF A3
FESISTOR BOX 5T3

CURREENT LEAD

S0 CABLE #14
FESISTOR BOX WTY

- PS5 LEAD .

SHORT CORRECTOR 2
MAGKNET IV

CURRENT LEAD #5
=0 CABLE #7

FESISTOR BOX WTH

+ PS5 LEAD

YWOLTAGE TAF AB
FESISTOR BOX ST1

YOLTAGE TAF AL
FESISTOR BOX S5T4

CURRENT LEAD #4
= CABLE #5

FESISTOR BOX WTZ

- PS5 LEAD .

LOMNG CORRECTOR 1
MAGMET |

CURRENT LEAD #10
SO CABLE #9
FESISTOR BOX WTH

+ PS5 LEAD 2

WOLTAGE TAF AY
RESISTOR BOX S5T1

YOLTAGE TAFP C7
FESISTOR BOX 5T3

CURRENT LEAD #7

= CABLE #12
FESISTOR BOX WTZ

- P LEAD "

SHORT CORREECTOR 3

+ PS5 LEAD

- PS5 LEAD

MAGMET W

CURRENT LEAD #3
= CABLE #4

FESISTOR BOX WT

WOLTAGE TAR C4
FESISTOR BOX ST

YWOLTAGE TARP C&
FESISTOR BOX ST4

CURRENT LEAD #4
S CABLE #5

FESISTOR BOX WTZ

LONG CORRECTOR 2

+ PS5 LEAD

- PS5 LEAD

MAGMNET VI

CURRENT LEAD #X
SO CABLE #3
FESISTOR BOX WT

WOLTAGE TAR (C5
FESISTOR BOX 5T

YWOLTAGE TARP CH
FESISTOR BOX 5T3

CURRENT LEAD #5

=0 CABLE #6
FESISTOR BOX WTZ

SHORT CORRECTOR 4

+ 5 LEAD

- PS5 LEAD

MAGHET Wi

CURRENT LEAD #1

=0 CABLE #1
FESISTOR BOX WTI

WOLTAGE TAF C1
FESISTOR BOX ST1

YWOLTAGE TAF C2
FESISTOR BOX S5T3

d CURRENT LEAD #b

S CABLE #2
FESISTOR BOxX WTY
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DATE
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LOMNG COR
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2+

SHORT COR

MAIN SOLENOID

SHORT COR

EHD; COR SHORT COR
LD@H

EHD;T COR SHORT COR

LOMG COR
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SHORT COR
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PARTS LIST
UWLESE OTHERWEE SFECTFED ORIGIMATOR [ R. Hively 10-12-00
FRA CTEIME DECwALs | abceEs | DEATH F. Hhely 10-18-00
i o 3 L HECEED
I, BREAK ALL SHARF ECRMES ATPROVED
Lt i 3.
» S [GSEDON
WITH A5 17145 STOR,
P 3 ALL oA CHEED MATERIAL
PEIN TED: CIECTIT BOAFD SURFACE
b AOERIRRSE 12
TITLE DG MO,
SCUHEMATIC h FERMINATION AL ACCELERATOR LABORATORY
ARTWORE # UNITED $TATES DEPARTMENT OF ENERGY
MASTER LW

ASEEMBLY DWW

OUTLIME D

SOLD EE MASE

SILESCEEEH

TEVATROM
ELECTRON LENS 1

SUPER CODUCTOR MAGNET COMNMNECTIONS

PARTS LIST

ICALE FIL ED

DEAWIMT HUWMEER

-ED-
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